

**From:** (b)(6); (b)(7)(C)  
**Sent:** 22 Aug 2019 18:50:23 +0000  
**To:** (b)(6); (b)(7)(C)  
**Subject:** Weekly update

## HSDN

- HSDN Deployments completed
- Project Risks (Schedule/Technical/Organizational):
  - Meeting is scheduled for August 29, 2019 to go over Tech Refresh Priority list.
- Assistant Director Involvement if needed: Nothing to report

(b)(7)(E)

## Budget

(b)(5); (b)(6); (b)(7)(C)

## Tools

- Silo:

- New contract awarded on August 14, 2019
  - The contract consist of 3 online training modules and (b)(7) Standard Toolbox licenses.
  - OCIO has been informed that they can now utilize their licenses.
  - All CIO's have responded and have placed request for additional licenses.
- Venntel: N/A
  - Babel Street: N/A
  - Tableau: N/A
  - Assistant Director Involvement if needed: none at this time

**Windows 10 deployment update:**

- HSDN WIN10 Deployment for 119 sites
  - 18 sites have been cancelled due to various reasons, new total for HSDN deployment is 101 sites
    - 75 sites have been completed
    - 1 site partially completed
    - 1 site inoperable and pending tech assistance
    - 20 sites equipment shipped and pending schedule/deployment
    - 4 sites pending shipment
- CLAN WIN10 Deployment for 5 sites
  - 2 sites has been completed
  - 1 site partially completed- Scheduled to be finished by August 27, 2019
  - 2 sites pending scheduling/deployment – Scheduled to be finished by August 23, 2019

(b)(7)(E)

(b)(7)(E)

(b)(6); (b)(7)(C)

Project Manager  
DHS ICE HSI-INTEL  
Enterprise Service Division  
**Technology, Innovation, and Project Management Section (TIPMS)**

Unclass (b)(6); (b)(7)(C)

HSDN: (b)(6); (b)(7)(C)

CLAN:

Desk: 202.732 (b)(6);  
iPhone: 202.5 (b)(7)(C)

**From:** (b)(6); (b)(7)(C)  
**Sent:** 29 Aug 2019 16:55:30 +0000  
**To:** (b)(6); (b)(7)(C)  
**Subject:** Weekly Update

**HSDN**

(b)(7)(E)

- Assistant Director Involvement if needed: Nothing to report

(b)(7)(E)

**Budget**

(b)(5)

(b)(5); (b)(6); (b)(7)(C)

## Tools

- Silo:

- As of August 29, 2019:

<b>Contract</b>	(b)(7)(E)
70CMSD19FR0000046	
70CMSD19FR0000072	
DHS I&A	
OCIO	
HSI/INTEL	
<b>Available</b>	

AOR SILO Accounts	
AOR	(b)(7)(E)
Atlanta	
Baltimore	
Boston	
Buffalo	
Charlotte	
Chicago	
Dallas	
Denver	
Detroit	
El Paso	
Hawaii	
Houston	
Kansas City	
Las Vegas	
Los Angeles	
Miami	
Nashville	
New Orleans	
New York	
Philadelphia	
Phoenix	
San Antonio	
San Diego	
San Francisco	
San Juan	
Seattle	
St. Paul	
Tampa	
Washington, DC	
Cyber Crimes	
PCN	
PCN/Analysis	
PCN/Collections	
PCN/ESD	
PCN/IBFU	
PCN/International	
PCN/JTFI	

- Venntel: N/A
- Babel Street: N/A
- Tableau: N/A

- Assistant Director Involvement if needed: none at this time

**Windows 10 deployment update:**

- HSDN WIN10 Deployment for 119 sites
  - 18 sites have been cancelled due to various reasons, new total for HSDN deployment is 101 sites
    - 86 sites have been completed
    - 1 site partially completed
    - 2 site inoperable and pending tech assistance
    - 7 sites pending confirmation of completion
    - 3 sites pending self-install deployment
    - 1 site pending shipment
- CLAN WIN10 Deployment for 5 sites
  - 3 sites has been completed
  - 1 site partially completed
  - 1 site pending confirmation of completion

(b)(7)(E)



(b)(6); (b)(7)(C)

Project Manager  
DHS ICE HSI-INTEL  
Enterprise Service Division  
**Technology, Innovation, and Project Management Section (TIPMS)**

Unclass (b)(6); (b)(7)(C)  
HSDN (b)(6); (b)(7)(C)  
CLAN:  
Desk: 202.732 (b)(6); (b)(7)(C)  
iPhone: 202.5 (b)(6); (b)(7)(C)



**From:** (b)(6); (b)(7)(C)  
**Sent:** 14 Aug 2019 15:38:34 +0000  
**To:** (b)(6); (b)(7)(C)  
**Subject:** Weekly updates

All,

I was instructed to provide more thoughtful and thorough updates for the Bi-weekly report. To that end, I will need you all to provide me weekly updates in the following format below:

(b)(6);  
(b)(7)(C)

-  
HSDN

- HSDN Deployments completed
- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(7)(E)

VSP

- Travel updates
- Security documentation updates(COUSE/MOU/MOA/etc.)
- BR/ROM updates
- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

Misc.

- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(6);  
(b)(7)(C)

-  
HSDN

- HSDN Deployments completed
- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(7)(E)

HSDN PKI

- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

Misc.

- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(6);  
(b)(7)(C)

HSDN

- HSDN Deployments completed
- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(7)(E)

Budget

- Status of ROMs
- IAAs that need escalation
- Funding requests
- Contractual issues
- Assistant Director Involvement if needed:

Tools.

- Silo, Venntel, Babel Street, Tableau (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(6);  
(b)(7)(C)

PKI-

- Risks (Schedule/Technical/Organizational)
- PKI training schedule
- Travel schedule
- Assistant Director Involvement if needed:

Tools.

- Silo, Venntel, Babel Street, Tableau (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(6);

(b)(7)(E)

VSP

- Travel updates
- SOP documentation updates (user guides)
- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

C-LAN PKI-

- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

Misc.

- Project Risks (Schedule/Technical/Organizational)
- Assistant Director Involvement if needed:

(b)(6); (b)(7)(C)

**Section Chief**  
**Enterprise Services Division**  
**Technology, Innovation, and Project Management Section**  
**U.S. Immigration and Customs Enforcement**  
**Homeland Security Investigations/Intelligence**

Unclass (b)(6); (b)(7)(C)  
HSDN: [Redacted]

Office (202) 732- [Redacted]  
Cell (202) 464- [Redacted]

*"If everyone is thinking alike, then somebody isn't thinking."*

**From:** (b)(6); (b)(7)(C)  
**Sent:** 3 Oct 2019 23:44:54 +0000  
**To:** (b)(6); (b)(7)(C)  
**Cc:**  
**Subject:** RE: Venntel Users on contract Intel 70CMSD18P00000127

Thank you sir.

Sent with BlackBerry Work  
(www.blackberry.com)

**From:** (b)(6); (b)(7)(C)  
**Date:** Thursday, Oct 03, 2019, 4:41 PM  
**To:** (b)(6); (b)(7)(C)  
(b)(6); (b)(7)(C)  
**Cc:** (b)(6); (b)(7)(C)  
**Subject:** Venntel Users on contract Intel 70CMSD18P00000127

These were the people using Venntel on contract Intel 70CMSD18P00000127.

(b)(6); (b)(7)(C)

License transfer to (b)(6); (b)(7)(C) per direction  
from (b)(6); (b)(7)(C)

(b)(6); (b)(7)(C)  
ICE HSI Office Of Intelligence  
Enterprise Services Division  
Technology, Innovation, and Project Management Section  
202 732 (b)(6);  
202 590 (b)(7)(C)



~~**Warning:** This email and any attachments are UNCLASSIFIED//FOR OFFICIAL USE ONLY (U//FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official. No portion of this email should be furnished to the media, either in written or verbal form. If you are not an intended recipient or believe you have received this communication in error, please do not print, copy, retransmit, disseminate, or otherwise use this information. Please inform the sender that you received this message in error and delete the message from your system.~~

**From:** (b)(6); (b)(7)(C)  
**Sent:** 5 Sep 2019 15:55:26 +0000  
**To:** (b)(6); (b)(7)(C)  
**Subject:** RE: Weekly Report

Thank you!

(b)(6); (b)(7)(C)

**Section Chief**  
**Enterprise Services Division**  
**Technology, Innovation, and Project Management Section**  
**U.S. Immigration and Customs Enforcement**  
**Homeland Security Investigations/Intelligence**  
**Unclass** (b)(6); (b)(7)(C)  
**HSDN:** (b)(6); (b)(7)(C)  
**Office** (202) 732- (b)(6); (b)(7)(C)  
**Cell** (202) 465- (b)(6); (b)(7)(C)

*"If everyone is thinking alike, then somebody isn't thinking."*

---

**From:** (b)(6); (b)(7)(C)  
**Sent:** Thursday, September 5, 2019 11:55 AM  
**To:** (b)(6); (b)(7)(C)  
**Subject:** Weekly Report

## HSDN

(b)(7)(E)

- Assistant Director Involvement if needed: Nothing to report

(b)(7)(E)

(b)(7)(E)

### Budget

(b)(5)

### Tools

▪ Silo:

- *As of September 5, 2019:*

<b>Contract</b>	(b)(7)(E)
70CMSD19FR0000046	
70CMSD19FR0000072	
DHS I&A	
OCIO	
HSI/INTEL	
<b>Available</b>	

AOR SILO Accounts	
AOR	(b)(7)(E)
Atlanta	
Baltimore	
Boston	
Buffalo	
Charlotte	
Chicago	
Dallas	
Denver	
Detroit	
El Paso	
Hawaii	
Houston	
Kansas City	
Las Vegas	
Los Angeles	
Miami	
Nashville	
New Orleans	
New York	
Philadelphia	
Phoenix	
San Antonio	
San Diego	
San Francisco	
San Juan	
Seattle	
St. Paul	
Tampa	
Washington, DC	
PCN/Cyber Crime	
PCN/Analysis	
PCN/Collections	
PCN/ESD	
PCN/IBFU	
PCN/NLDC	
PCN/International	
PCN/JTFI	

- Venntel: N/A
- Babel Street: N/A
- Tableau: N/A
- Assistant Director Involvement if needed: none at this time

**Windows 10 deployment update:**

- HSDN WIN10 Deployment for 119 sites



